

**BLESSED SACRAMENT PASTORAL PLAN IMPLEMENTATION
ENRICH WORSHIP**

GOALS	OBJECTIVES	ACTION STEPS	IMPLEMENTERS AND TEAM	MILESTONES AND COMPLETION DATE	RESOURCES REQUIRED
<p>1) Establish and communicate differentiation of the weekend Masses.</p>	<p>A) Establish music style for each Mass.</p> <p>B) Clarify and support Spanish Mass.</p>	<p>A-1. Assess current music for each Mass. A-2. Define music style for each Mass. A-3. Gain feedback from Fr. Duffell and Parish Council A-4. Roll out and gain feedback from parishioners. B-1. Unify the liturgical celebrations by integrating the Spanish Mass into the weekend Mass planning.</p>	<p>A-1-4. Lead (Rob McClimans), 4 implementers (Daniel Champoli, Tina Silvestro, Jim Trainer, Barnaby)</p> <p>B-1. Lead and 1 implementer (Liaison: Ricardo and Ruth Hajar)</p>	<p>A-1-4. Define music and plan to roll out by June 2017. Roll out to parish in September 2017.</p> <p>B-1. Complete plan by June 2017. Roll out by September 2017.</p>	<p>A-1-4. Consult with Rob, Daniel, Tina, Jim, Fr. Duffell, Fr. D'Angelo, Marina Che</p> <p>B-1. Consult with Fr. Duffell, Fr. D'Angelo, Marina Che</p>
<p>2) Orient the Sunday Family Mass to those attending.</p>	<p>A) Music, Homily, Ministers, Offertory Gift bearers, length of Mass to recognize and appeal to children and meet the needs of parents.</p> <p>B) Engage children in the Liturgy and meaning of the Gospel.</p>	<p>A/B-1. Gain insight from parents (Blessed Sacrament School & Religious Education). A/B-2. Define the needs, an inclusive objective and process for this congregation. A/B-3. Gain feedback from Fr. Duffell and Parish Council. A/B-4. Roll out to 10AM Mass.</p>	<p>A/B-1-4. Lead (Thu Nguyen). 3-5 parents and 2 implementers (Liaison: Eddie Litton)</p>	<p>A/B-1-4. Complete plan by June 2017. Roll out by September 2017.</p>	<p>A/B-1-4. Consult with Caroline Sliney, Tina Silvestro, Fr. Duffell, Fr. D'Angelo, Joan Tedeschi, surrounding parishes.</p>

**BLESSED SACRAMENT PASTORAL PLAN IMPLEMENTATION
ENRICH WORSHIP**

GOALS	OBJECTIVES	ACTION STEPS	IMPLEMENTERS AND TEAM	MILESTONES AND COMPLETION DATE	RESOURCES REQUIRED
<p>3) Establish and communicate a process for Prayers of the Faithful and procession of the Offertory Gifts for weekend Masses.</p>	<p>A) Prayers of the Faithful to include prayers of the congregation. B) Bearers of Offertory Gifts should be determined in advance and take into account the Mass intention.</p>	<p>A/B-1. Gain insight into current process. A/B-2. Define an inclusive objective and process. A/B-3. Gain feedback from Fr. Duffell and Parish Council. A/B-4. Roll-out to parish.</p>	<p>A/B-1-4. Lead and 2 implementers (Liaison: Thomas Davis)</p>	<p>A/B-1-4. Complete plan by June 2017. Roll out by September 2017.</p>	<p>A/B-1-4. Consult with Kimberley LaMarque Orman, Fr. Duffell and Fr. D'Angelo.</p>